

**To:** Way, Steven[way.steven@epa.gov]  
**From:** Matt Francis  
**Sent:** Tue 4/7/2015 9:47:35 PM  
**Subject:** RE: RnB Draft Workplan

RFPs out to all but Montezuma guy. I'll get his sent as soon as I can get a return call with an email.

**From:** Way, Steven [mailto:way.steven@epa.gov]  
**Sent:** Tuesday, April 07, 2015 3:35 PM  
**To:** Matt Francis  
**Subject:** RE: RnB Draft Workplan

That's fine.

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

**From:** Matt Francis [mailto:m.francis@erllc.com]  
**Sent:** Tuesday, April 07, 2015 3:04 PM  
**To:** Way, Steven  
**Subject:** RE: RnB Draft Workplan

Correct, but it is a day of travel, day of work, day of travel. So 6 work days for those involved to contact and then DeNeef grout. Contact grouting occurs after the 7-day break data is received, so chances are ERRS people will be at GK, but to do a stand alone estimate I need to account for each.

**From:** Way, Steven [<mailto:way.steven@epa.gov>]  
**Sent:** Tuesday, April 07, 2015 3:00 PM  
**To:** Matt Francis  
**Subject:** RE: RnB Draft Workplan

No, I forgot about the return for the contact grout. However, that would not include the same level of operation.

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

**From:** Matt Francis [<mailto:m.francis@erllc.com>]  
**Sent:** Tuesday, April 07, 2015 2:56 PM  
**To:** Way, Steven  
**Subject:** RE: RnB Draft Workplan

Was that total including set up and restoration? Did you include coming back to contact grout and then again to DeNeef?

**From:** Way, Steven [<mailto:way.steven@epa.gov>]  
**Sent:** Tuesday, April 07, 2015 2:56 PM  
**To:** Matt Francis  
**Subject:** RE: RnB Draft Workplan

I ball parked 35 days

Steven Way  
Federal On-Scene Coordinator  
Emergency Response Unit  
US EPA - Region 8  
1595 Wynkoop Street  
Denver, CO 80202

Office: 303-312-6723

**From:** Matt Francis [<mailto:m.francis@erllc.com>]  
**Sent:** Tuesday, April 07, 2015 2:51 PM  
**To:** Way, Steven  
**Subject:** RE: RnB Draft Workplan

I'll assume CBI/Ex. 4 since that is what the bond discussion centered on. With schedule for ERRS below:

Mobe/pond const/water treatment set up/access road improvement, etc – 10 days

Support mucking – 6 days

Support underground const - 24 days

Site restoration/demobe 8 days

That sound about right?

**From:** Way, Steven [<mailto:way.steven@epa.gov>]

**Sent:** Tuesday, April 07, 2015 2:47 PM

**To:** Matt Francis

**Subject:** RE: RnB Draft Workplan

Yes, I would prefer to receive your estimate with an assumption (range if preferred) for the subcontractor's pricing.

Thanks

Steven Way

Federal On-Scene Coordinator

Emergency Response Unit

US EPA - Region 8

1595 Wynkoop Street

Denver, CO 80202

Office: 303-312-6723

**From:** Matt Francis [<mailto:m.francis@erllc.com>]

**Sent:** Tuesday, April 07, 2015 2:43 PM

**To:** Way, Steven  
**Subject:** RE: RnB Draft Workplan

I haven't done an estimate yet. Was waiting on bids/schedule from sub to do it. I can easily do one if you want to work off some assumptions for their costs/duration.

**From:** Way, Steven [<mailto:way.steven@epa.gov>]  
**Sent:** Tuesday, April 07, 2015 2:43 PM  
**To:** Matt Francis  
**Subject:** RE: RnB Draft Workplan

Matt,

Did you already send me your cost estimate ?

Steven Way  
Federal On-Scene Coordinator  
Emergency Response Unit  
US EPA - Region 8  
1595 Wynkoop Street  
Denver, CO 80202

Office: 303-312-6723

**From:** Matt Francis [<mailto:m.francis@erllc.com>]  
**Sent:** Wednesday, March 25, 2015 1:45 PM  
**To:** Way, Steven

**Subject:** RnB Draft Workplan

Attached is a draft revised work plan as requested by the CO. Marilyn will provide this draft to Richard now, so no hurry for you to review.

Matt Francis

Environmental Restoration, LLC

303.994.6611